Monthly Progress Report

Delaware Sand & Gravel Superfund Site

Period: March 2018
Prepared by: Theresa Miller, LSP, PG - Golder Associates Inc.
For: DS&G Remedial Trust

Physical Work Conducted, Deliverables Submitted, and Meetings/Teleconferences Held in Reporting Period

o  Adjustments and monitoring of LFG Mitigation System continued in March 2018

o Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations
continued in March 2018

o Semi-annual monitoring report for July-December 2017 was submitted on March 2, 2018
0 No teleconferences or meetings were held with the USEPA in March 2018

Physical Work, Deliverables and Meetings/Teleconferences Scheduled for Next Month

o Adjustments and monitoring of LFG Mitigation System will continue in April 2018

o Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations will
continue in April 2018

o Construction Completion Report for the LFG Mitigation System will be submitted by April 6, 2018
% No teleconferences or meetings are currently scheduled with the USEPA in April 2018

Summary of Significant or Unexpected Test Results or Findings

o« None during this reporting period

Status of Access Agreements Obtained for Upcoming Work

o« None necessary at this time

Unresolved Delays that May Affect Upcoming Work

o None during this reporting period

Proposed Modifications to Work Plans or Schedules

0 None during this reporting period

Upcoming Deliverables {not included above)

w  OM&M plan for LFG Mitigation System — in review
o Sampling and Analysis Plan Addendum covering addition of cations and anions for October 2018 event

QOutstanding Items with USEPA

w0 Review of Updated PFAS Work Plan
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